



INTERREG GREECE-ITALY 2007-2013
“TALKING LANDS: talks between the lands of Apulia And Greece”

PARTNERSHIP MEETING
Fasano 27th.05.2013

Registered Participants:

Vincenzo Carrieri	Municipality of Monopoli – Project Manager
Maria Munno	Municipality of Monopoli – Project Assistant
Cinzia Lagioia	Municipality of Monopoli – external expertise
Lino Manosperta	Apulian Public Theatre Consortium – Project Responsible
Anna Stasi	Apulian Public Theatre Consortium – Project Assistant
Domenico De Mola	Municipality of Fasano – Project Assistant
Daniela Tardonato	Municipality of Fasano – Project Assistant
Maria Pia Ettorre	Municipality of Grottaglie – Councillor for Culture
Daniela De Vincentis	Municipality of Grottaglie – Project Responsible
Panaghiota Dimitropoulou	Western Greece Region – Project Manager
Georgia Papoulia	Western Greece Region – Project Assistant
George Pappas	Municipality of Parga
Michalis Kotsis	Municipality of Parga

The meeting starts at 10,00 a.m.

The items on the agenda are: the status on the implementation of the activities and the expenditures of Greek partners related to the project.

Participants at the meeting are: the Municipality of Monopoli, the Municipality of Fasano, the Municipality of Grottaglie, Apulian Public Theatre Consortium, the Municipality of Parga and the Region of Western Greece.

The **Project Manager, Mr. Vincenzo Carrieri**, communicates to the participants the reasons for which the representative from the Region of Ionian Islands could not be able to participate, due to the personal problems occurred to the responsible of the project. However, she sent a report related to the status of the implementation of the project, in which many proposals are reported in order to carry on the activities. Moreover, she focuses the attention on many difficulties that they had to face in order to the procedures of the selection. These constitute the reasons of the delay that lasts still today about the appointment of the stakeholders who are going to implement the following actions: 3.1, 3.2, 3.4 e 3.5.

Talks about the status of the implementation of the project can start.

Action 3.1

The Italian partners involved within this action communicate that the workshops came to the end, according to the application form.

The Region of Western Greece explains that they started the activities related to the action and they are going to be fulfilled by the end of July 2013. The representatives from Parga tell that activities are underway and they are going to be fulfilled by the end of July 2013.

PARTNER	Nr. of LABORATORIES	COSTS	TIMETABLE
MONOPOLI	Nr. 2 LABORATORIES each laboratory: 15 days - 5h per day duration: 2 months	<ul style="list-style-type: none"> Assistant Project Manager expert to conduct technical service Set location material to be studied 	START: OCTOBER 2012 END: APRIL 2013
FASANO	Nr. 4 LABORATORIES each laboratory: 15 days - 5h per day duration: 2 months	<ul style="list-style-type: none"> expert to conduct technical service Set location material to be studied 	START: OCTOBER 2012 END: WORK IN PROGRESS / or ONGOING
GROTTAGLIE	Nr. 4 LABORATORIES each laboratory: 15 days - 5h per day duration: 2 months	<ul style="list-style-type: none"> expert to conduct technical service Set location material to be studied 	START: OCTOBER 2012 END: APRIL 2013
REGION IONIAN ISLANDS	Nr. 2 LABORATORIES each laboratory: 15 days - 5h per day duration: 2 months	<ul style="list-style-type: none"> expert to conduct technical service Set location material to be studied 	START:? END:?
PARGA	Nr. 2 LABORATORIES each laboratory: 15 days - 5h per day duration: 2 months	<ul style="list-style-type: none"> expert to conduct technical service Set location material to be studied 	START:? END:?
REGION WESTERN GREECE	Nr. 2 LABORATORIES each laboratory: 15 days - 5h per day Duration: 2 months	<ul style="list-style-type: none"> expert to conduct technical service Set location material to be studied 	START:? END:?

Action 3.2

The region of **Western Greece** communicates that the procedures related to the agreements to be subscribed with the stakeholders were fulfilled. The appointed stakeholder is already in contact with the company appointed by the Municipality of Fasano. The two stakeholders have agreed to make their debut related to the event of narration, during the theatrical season in Greece.

The Municipality of Parga underlines the fact that the co-produced event of narration in collaboration with the Municipality of Monopoli “Life, death and miracles of Saint Nicholas the greatest” that made its debut in Monopoli, on the 25th May and that it was repeated in Fasano on the 26th and in Grottaglie on the 27th had a great success in terms of audience. Partners after a long debate in finding solutions about the lack of the selected theatrical company by the Region of Ionian Islands, who is going to co-produce the narrative event in collaboration with the company appointed by the Municipality of Grottaglie, aware of the fact that because of this obstacle, the implementation of the theatrical season, according to the project, can run the risk of failure, they finally decide to call Ms. Faye Polimenou.

Ms. Faye Polimenou communicates that on May the 29th 2013 the application forms aimed to the implementation of the co-produced narrative events must be submitted. She underlines her readiness in communicating the final outcome, in order to facilitate the company selected by the Municipality of Grottaglie in carrying on the activities related to the co-produced implementation scheduled in Corfù, without running the risk of other delays or problems. In case of the failure of these procedures, project’s partners decide that they are going to start talks in order to find suitable solutions.

PARTNERS	EVENT	COSTS	TIMITABLE
MONOPOLI PARGA	The event is the result of 30 days of works	<ul style="list-style-type: none"> • Artistic director • Actors • Setting up of the show • Technical 	DEBUT 25 MAY 2013
FASANO WESTERN GREECE REGION	The event is the result of 30 days of works	<ul style="list-style-type: none"> • Artistic director • Actors • Setting up of the show • Technical 	DEBUT 14 JUNE 2013

GROTTAGLIE REGION OF IONIAN ISLANDS	The event is the result of 30 days of works	<ul style="list-style-type: none"> • Artistic director • Actors • Setting up of the show • Technical 	DEBUT:?
----------------------------------------------------	---------------------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------	---------

Action 3.3

- Project' s partners confirm all the scheduled dates related to the Theatrical Season to be implemented in Greece according to the action 3.3. , as follows:

- Corfù: on 14th.6.13 Babele-WGR, on 15th.6.13 Diaghilev - Anaptyksis Meletitikh, on 16th.6.13 Teatro della Fede - the company who will be selected by the Region of Ionian Islands;

- Parga: on 16th.6.13 Babele-WGR, on 17th.6.13 Diaghilev - Anaptyksis Meletitikh, on 18th.6.13 Teatro della Fede - the company who will be selected by the Region of Ionian Islands ;

- Patra: on 18th.6.13 Babele-WGR, on 19th.6.13 Diaghilev - Anaptyksis Meletitikh, on 20th.6.13 Teatro della Fede - the company who will be selected by the Region of Ionian Islands.

The partners decide to include in this scheduled program also the dates related to the co-production Grottaglie/Corfù. In case of other difficulties related to the selection whose deadline - as previously reported – is May the 29th 2013, only the Corfù/Grottaglie - co-produced event will be scheduled according to other dates.

The Greek partners, in order to finalize the activities according to the project, ask to the theatrical companies selected by the Italian partners to send them by the 28th May 2013, information and all the specific technical data needed to implement effective promotional activities.

PARTNER	THEATRICAL SEASON	COSTS	TIMETABLE
PARGA	P7 Coordinates the activities, the other partner host the theatrical seasons	Technical service	16th.6.13 Babele+WGR 17th.6.13 Diaghilev+Anaptiksis Meletiki 18th.6.13 Teatro della Fede+ IIRs (to be confirmed)
REGION OF IONIAN ISLANDS	P7 Coordinates the activities, the other partner host the theatrical seasons	Technical service	to be confirmed 14th.6.13 Babele+WGR 15th.6.13 Diaghilev+Anaptiksis Meletiki 16th.6.13 Teatro della Fede+ IIRs (to be confirmed)
REGION OF WESTERN GREECE	P7 Coordinates the activities, the other partner host the theatrical seasons	Technical service	18th.6.13 Babele+WGR 19th.6.13 Diaghilev+Anaptiksis Meletiki 20th.6.13 Teatro della Fede+ IIRs (to be confirmed)
MONOPOLI	P7 Coordinates the activities, the other partner host the theatrical seasons	Technical service	25th May 2013 period from 20th June 2013 to first week of July
FASANO	P7 Coordinates the activities, the other partner host the theatrical seasons	Technical service	26th May 2013 period from 20th June 2013 to first week of July
GROTTAGLIE	P7 Coordinates the activities, the other partner host the theatrical seasons	Technical service	27th May 2013 period from 20th June 2013 to first week of July

Action 3.4

The Italian partners are going to fulfill the list of the books, CDs and videos to be purchased for the "Talking Lands" Room. The Municipality of Parga and the Region of Western Greece are implementing researches and the selection of contributions.

Action 3.5

According to the action 3.5. the Italian partners have fulfilled the activities as shown by a photo- collection. The Municipality of Parga and the Region of Western Greece are going to implement the literary meetings during the next month of July.

Action 2.4

Related to the action 2.4. on the production of a DVD on the project, the Partners confirm that the company appointed by the TTP (Apulian Public Theatre Consortium) will film the activities within the territories of the involved partners during the theatrical season in Greece. The Greek partners confirm their willingness and their efforts aimed to send all required information on the places with an historical and artistic relevance, the peculiarities of the territories and their efforts in the organization of the interviews with the local politicians/administrators.

After debating on the status of the implementation of the activities of the project, the staff of the **Municipality of Monopoli** express their concerns about the lack of Greek partners' expenditures. It is underlined the fact that the project is going to be finalized, so that, this lack of expenditures could compromise the successful fulfillment of the whole project.

The Greek partners take the floor and focus the attention on the serious administrative problems that they have to face about the transparency and the settlement of the expenditures. In spite of this fact, they undertake to submit the report of the expenditures as much as possible by the 30th June 2013. **Finally, the partners agree that the next meeting is going to be held in Patra on 19th June 2013.**

Partners	Reporting Periods	TOTAL PAID OUT
Monopoli	January 2012 – April 2013	€55.466,84
Fasano	January 2012 – April 2013	€33.624,00
Grottaglie	January 2012 – April 2013	€33.450,00
TTP	January 2012 – April 2013	€73.929,72
WRG	January 2012 – April 2013	€548,34
Region of Ionian Islands	January 2012 – April 2013	€0
Parga	January 2012 – April 2013	€ 0

The meeting ends at 5.00 p.m..

Project Manager
Mr. Vincenzo Carrieri

